City of Birmingham
Department of Transportation

Priority Street Resurfacing

District 6

Phase Project Name District Target Year
1 13TH ST SW FROM MCMILLON AVE TO FULTON AVE 6 2017
1 6TH ST N FROM 2ND AV N TO 3RD AV 6 2017
1 ALPHA ST FROM 6TH AVE S TO KAPPA AVE 6 2017
1 CENTER ST FROM 6TH AV S TO 9TH AV S ) 2017
1 DENNISON AVE FROM 15TH ST SW TO JEFFERSON AVE 6 2017
1 PEARSON AVE FROM RR TRACKS TO 15TH PL SW 6 2017
2A 2ND ST SW FROM MUNGER AVE TO COTTON AVE 6 2019
2A 3RD ST SW FROM COTTON AV TO MCMILLON AV 6 2019
2A 7TH ST SW FROM MCMILLON AV TO COTTON AV 6 2019
2A 8TH ST SW FROM MCMILLON AV TO COTTON AV ) 2019
2A ALLEY AT ARLIGNTON ENTRANCE FROM 2ND ST SW TO 3RD ST SW 6 2019
2A ARTHUR SHORES FROM 16TH ST SW TO 15TH ST SW ) 2019
2A HUGH DENMAN DR FROM 14TH PL SW TO ARTHUR SHORES DR [ 2019
2B 14TH WAY SW FROM SOUTH END TO MAYFIELD AVE 6 2020
2B 16TH ST SW FROM JACKSON AV TO ARTHUR SHORES 6 2020
2B 17TH CT S FROM 1ST S TO CENTER ST ) 2020
2B 1ST S FROM 19TH AV S TO 20TH AV S 6 2020
2B 20TH AV S FROM 1ST S TO CENTER ST ) 2020
2B CENTER ST / KAPPA AVE / 1ST ST S FROM VALLEY CREEK TO 6TH AVE S [complete streets striping] 6 2020
2B ELECTRA DR FROM TEMPEST DR TO GOLDEN PINES LN 6 2020
3A 1ST ST S FROM 1ST AVE S TO 6TH AVE S 6 2021
3A CENTER WAY S FROM HOLLINS DR TO 6TH AV S ) 2021
3A Pearson Ave SW from 15th PI SW to Cotton Ave SW () 2021
3A SPAULDING ISHKOODA FROM 13TH PL TO CROWN GAS STATION (DAMAGED LANES ONLY) 6 2021
3 12TH ST S 11TH AV TO 10TH AV <) 2021
3 13THST S 11TH AV TO 10TH AV 6 2021
3 1ST ST S FROM 1ST AVE S TO 6TH AVE S 6 2021
3 4TH AVE W FROM PRINCETON PKWY TO 7TH ST W 6 2021
3 5TH ST SW FROM NORTH END TO TUSCALOOSA AVE 6 2021
3 6TH ST W FROM 4TH CT W TO 3RD AV W 6 2021
3 8TH AV S FROM DELTA ST TO EAST END <) 2021
3 CENTER WAY S FROM HOLLINS DR TO 6TH AV S ) 2021
3 IOTA AVE FROM OMEGA ST TO 4TH AVE S 6 2021
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4 10TH AVE SW FROM GOLDWIRE ST TO CENTER ST 6 2022
4 14TH ST SW FROM MCMILLON AVE TO SOUTH END 6 2022
4 16TH AV S FROM CENTER ST TO CENTER WAY 6 2022
4 17TH AV S FROM CENTER PL TO CENTER ST <) 2022
4 18TH AVE S FROM 1ST ST STO 2ND ST S ) 2022
4 1STPLS FROM 18TH AV STO 17TH AV S 6 2022
4 2ND ST N FROM 2ND CT N TO 2ND AV 6 2022
4 2ND ST W 3RD AV W TO 4TH CT W 6 2022
4 4TH ST W FROM 3RD AV TO GRAYMONT ) 2022
4 5TH AVE S FROM CENTER ST TO 1ST ST S 6 2022
4 7TH AV S FROM CENTER ST TO CENTERY WAY ) 2022
4 7TH ST W FROM 3RD AV TO GRAYMONT AV <) 2022
4 9TH AVE SW FROM CENTER PL TO CENTER ST ) 2022
4 CENTER ST FROM GRAYMONT AVE TO ST CHARLES AV 6 2022
4 MORRIS AV FROM 1ST ST TO CENTER ST 6 2022
4 WASHINGTON AV FROM 7TH AV TO 8TH AV 6 2022
4 WEST BETA CIR FROM BETA PL TO SOUTH END 6 2022
5 15TH ST SW FROM TUSCALOOSA AVE TO COTTON AVE ) 2023
5 1ST ST S FROM CENTER WAY TO 24TH AVE S 6 2023
5 20TH CT S FROM CENTER ST S TO CENTER WAY S 6 2023
5 23RD AVE S FROM WEST END TO CENTER WAY 6 2023
5 2ND CT N 3RD AV N TO 2ND TER 6 2023
5 2ND ST SW FROM TUSCALOOSA AVE TO PRINCETON AVE 6 2023
5 2ND TER FROM 2ND CT N TO 3RD ST N <) 2023
5 3RD ST SW FROM NORTH END TO PRINCETON AVE 6 2023
5 5TH ST N FROM 3RD AV TO NORTH END 6 2023
5 7TH AVE SW FROM GOLDWIRE PL TO GOLDWIRE ST 6 2023
5 8TH CT SW FROM LINCOLN TO MCCARY 6 2023
5 9TH AVE SW FROM LINCOLN ST TO GOLDWIRE ST 6 2023
5 BETA ST FROM 8TH AV S TO SOUTH END 6 2023
5 CENTER WAY FROM CENTER PL TO TO 23RD TERR S ) 2023
5 EAST BETA Cl FROM BETA PL TO EAST END 6 2023
5 HOLLINS DR FROM CENTER ST TO 20TH AV S ) 2023
5 IMPERIAL DR FROM 18TH ST SW TO TEMPEST DR 6 2023
5 LINCOLN ST FROM 9TH AVE SW TO 8TH CT SW 6 2023
5 MAPLE AVE FROM ISHKOODA RD TO 18TH ST SW 6 2023
5 MCCARY ST FROM 8TH CT SW TO 9TH AVE SW 6 2023
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5 MONROE AVE FROM 15TH ST SW TO 12TH ST SW 6 2023
5 MUNGER AVE FROM 1ST ST SW TO 4TH ST SW ) 2023
5 NORTHLAND AV FROM 13TH WAY SW TO 13TH ST SW 6 2023
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